

Barndo Plan & Schedule

Checklist	Contractors Needed	Company Name	Company price	Company Start	Company Complete	Total
	House Plans/ Drawings					
	Shell Kit					
	Permits/Zoning					
	Landclearing/Grade					
	Slab Form					
	Plumbing Under Slab					
	Electrical Under Slab					
	Slab Pour					
	Shell erection					
	Interior Framing					
	Plumbing Rough in					
	Hvac Rough In					
	Electrical Rough in					
	Insulation Install					
	Sheetrock Install					
	Cabinet/Counter Install					
	Appliances Set					
	Bathroom/Kitchen Tile					
	Plumbing Complete					
	Electrical complete					

	Hvac Complete					
	Floors					
	Finish trim					
	Paint					
	Added Amentities-	-----	-----	-----	-----	-----
	Fireplace Rock					

NOTES

1. If Plumbing, electrical and HVAC under slab, rough in, and complete are all within the same price then simply add the price to one column but the accurate dates of each step to the appropriate sections
2. This is a checklist in order of work to be complete as well as a scheduling device. Make sure all your contractors can provide end dates on their contracts so you may be able to accurately schedule
3. All Contracts should be done before going to get the permits. Using your house plan drawings, engineered drawings, and contracts, youll be able to aquire your permits efficiently
4. Some contractors may be able to do many aspects of your project. To keep an accurate schedule please ask they break their pricing up to its individual aspects
5. Open sections remain under added Amentities for anything custom you may want to add

TO DO
